
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:54 PM

Run date

Time

Reviewer: Wright, Doug 10-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 148 Date: 02-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 359

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the façade plates & struts erections ,
shear plates adjustments , & work on the grout preparations . Crews started at 7:10 AM.

Barry , & Sam had to work inside the South tower shaft . Crews had to remove the hydraulic jacks ,
disassemble the brackets , & pull them out of the site .

In the afternoon , crews had to work with ABF engineer on the West shear plate adjustment . Crews
started at 12:40 PM. They were done at 4:30 PM.

Carlos , & Joshua had to work on the barge rigging the façade plates , accessories , & struts . Crews
started on the bottom façade plates for the 38 meters elevation at 7:10 AM.

Augie , Tony , & Kevin had to work on the façade plates & struts erections . The 1st façade bottom
plate for the West facade was in the air at 7:15 AM. Crews were done setting in place all 4 bottom plates
at 9:00 AM.

After that , crews had to set the side plates . Crews started at 9:30 AM. They were done at 12:00
PM. All side plates were secured with permanent bolts .

In the afternoon , crews had to work on the struts erections . They started at 12:40 PM. on the East
struts . Then South strut , & West struts . Crews had to drive drift pins & install temporary bolts . They
were done at 5:10 PM. Crews had to wrap up their tools & equipment. They left at 5:20 PM.

Rick , Carlos G . , Jose , & Carlos M. had to work on the preparations for the grout . Crews had to
complete the West cell form work . They started at 7:15 AM.

In addition to that , Jose & Carlos M. had to place the remaining backer rods to seal the gap between
the tower shafts & the shear plates . They started at 8:30 AM. Crews were done at 12:00 PM.

After that , crews had to work on the outside perimeter of the grout pour & inside the South tower
shaft . Crews had to close the top of the form panels . They had to cut to size the cover plywood , nail to
the existing form panels , & caulk around the edges . Crews started at 10:30 AM. They were done at 5:10
PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Carlos G. & Jose had to work on CCO 36 - S 1 . Crews had to adjust the South East corner form
work . The South East tower is pushing against the form due to miss forming the concrete in the previous
project . Crews had to pull the existing form panels , cut it to size , drill & nail it back , & caulk around the
edges . Crews started at 12:35 PM. They were done at 2:30 PM.

For CCO 36 - S 1 for Carlos G. & Jose 2 regular hours .

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 148 Date: 02-Sep-2010 Thursday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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